
. . '\" 'J" I / j,.:' ,.',) i1/9 I 1/ ,1.,.- -_.

::. f

Pete Wilson
Governor

Department of Toxic Substances Control

Jesse R. Huff, Director
5796 Corporate Avenue

Cypress, California 90630

December 3, 1998

Mr. Joseph Joyce
BRAC Environmental Coordinator
U.S. Marine Corps Air Station - El Toro
AC/S~ Environmental (tAU), BRAe Building #899
P. O. Box 95001 1

SantaAna, California 92709..5001
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REQUEST FOR EXTENSIONS TO THE FEDERAL FACILITY AGREEMENT
(FFA) SCHEDULES, OPERABLE UNIT (OU)-3 SITES 8, 11, AND 12, MARINE
CORPS AIR STATION (MCAS) EI TORO

The Department ofToxic Substances Control (DTSC) has received yo~r letter
dated November 30, 1998'requesting extensions of the deadlines set forth in Appendix A
of the FFA for submittal ofa Draft Final Proposed Plan (PP) to the regulators~ A revised
FFA Appendix A schedule dated November 30, 1998 and a Technical Memorandum on
risk management consideration for OU-3 Sites 8, 11, and 12 accompanied your letter.

You requested a three-week extension to submit theDraft Final Proposed Plan (PP)
for OU-3 sites to allow timefor the BRAC Cleanup Team (BeT) to review the Technical
Memorandum and to revisit previous decisions made during the Remedial Investigation'
and Feasibility Study regarding further action for some of the units within the subject sites.
The additional time would allow the BCT to determine whether "no further ae'tion" for
some ofthe units within OU-3 Sites is appropriate.

DTSC approves your request for the requested extension. The neW due date for the
: submittal of the OU-3 PP to the regulators is December 22, 1998. OTSC will review the
-Technical Me1l10randum, however, DISC has not previously budgeted any time in the
DSMOA grant for this activity. DTSC will require that the Department of the Navy
(DON) provide additional time in the grant to review the document. Otherwise, DTSC will
be unable to complete other activities it already budgeted in the grant this fiscal year.
Should DTSC be unable to complete other activities, it will request extensions pursuant to
the FFA until DON provides the additional hours to complete the activity.
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Jfyou have any questions, please call Mr. Ta seer Mahmoud, Remedial Project
Manager, at (714) 484-5418.

cc: Mr. Glenn Kistner
Remedial ~roject Manager
U. S. Environmental Protection Agency
RegionJX .
SuperfWld Division (SFD-8-2)
75 Hawthorne Street
San Francisco, California 94105-3901

Ms. Patricia Hannon
Remedial Project Manager
California Regional Water Quality Control Board
Santa Ana Region
3737 Main Street, Suite 500
Riverside, California 92501-3339

. Mr. Gregory F. Hurley
Restoration Advisory Board Co-chair
620 N~wport Center Drive, Suite 450
Newport Beach, California 92660~8019

Mr. Andy Piszkin
Remedial Project Manager
Naval Facilities Engineering Command
Southwest Division - Code 05BM.AP
1220 Pacific Highway
San Diego, California 92132-5187 .


